COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2018

ESTI MATE SUMVARY 14: 41: 31
CONTI D C22027 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22027- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIVE ALLOW 43 WORK DAYS
SH72: 64TH/ | NDI ANA S| GNAL REPLA PERCENT TIME:  44.19 ORI G TI ME ALLOW 40 WORK DAYS
PROJECT NO. NHPPO72A- 042
SH72: 64TH | NDI ANA S| GNAL REPLA
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 09/ 18/ 2018 DATE TI ME STARTED 07/16/2018
5400 M. Meeker Rd. DATE LET 04/ 05/ 2018 DATE WORK BEGAN 07/ 16/ 2018
Suite A DATE AWARDED 04/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/16/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 297, 481. 48 PARTI Cl PATI NG $ 530. 00 $ 530. 00
AWARD PRQJECT AMT:  $ 307, 077. 48 NON- PARTI Cl PATI NG 128, 070. 60 62, 086. 10
PERCENT COMPLETE: 43. 23% TOTAL EARNI NGS 128, 600. 60 62, 616. 10
FUNDS AVAI LABLE: $ 168, 880. 88 STOCKPI LED MATERI ALS 54,311. 85 54,311. 85
GROSS EARNI NGS 182, 912. 45 116, 927. 95
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,487.18 -1, 816. 67
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 179, 425. 27 115, 111. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 179, 425. 27 115, 111. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 111. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22027-BID ESTI MATE RUN 09/ 18/ 2018
PRQJECT: NHPPO72A- 042 ESTI MATE NO 0002 14: 41: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
6, 586. 00000 0. 000 0. 00
0010 203-01597 *Pot hol i ng 55. 500 46. 500
HOUR 9. 000 1, 422.00
158. 00000 55. 500 8,769. 00
0015 208-00035 Aggr egat e Bag 50. 000 30. 000
LF 0. 000 0. 00
11. 00000 30. 000 330. 00
0020 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
365. 00000 1. 000 365. 00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 2.500
HOUR 0. 000 0. 00
36. 00000 2.500 90. 00
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 2.500
HOUR 0. 000 0. 00
70. 00000 2.500 175. 00
0035 208-00106  Sweeping (Sedi nent Renoval) 15. 000 4.500
HOUR 0. 000 0. 00
77.00000 4.500 346. 50
0040 210-00479 Reset Radi o Conmuni cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
673. 00000 0. 000 0.00
0045 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
197. 00000 0. 000 0. 00
0050 210-00866 Reset Fire Preenption Unit and Tinmer 2.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 0.500
LS 0. 500 2,260.00

4,520. 00000 1. 000 4,520. 00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22027-BI D ESTI MATE RUN 09/ 18/ 2018
PRQIECT: NHPPO72A- 042 ESTI MATE NO 0002 14:41: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 250-00050 *Moni toring Techni ci an 10. 000 2.000
HOUR 8. 000 664. 00
83. 00000 10. 000 830. 00
0065 250-00110 *Heal th and Safety O ficer 16. 500 2.000
HOUR 14. 500 1,377.50
95. 00000 16. 500 1,567.50
0070 503-00018 Drilled Caisson (18 Inch) 5. 000 0. 000
LF 5.000 485. 00
97. 00000 5. 000 485. 00
0075 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
350. 00000 19. 000 6, 650. 00
0080 503-00048  *Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0.00
455. 00000 0. 000 0. 00
0085 608-00000 *Concrete Sidewal k 10. 000 0. 000
SY 0. 000 0. 00
295. 00000 0. 000 0. 00
0090 610-00020  *Median Cover Material (Patterned Concrete) 20. 000 0. 000
SF 0. 000 0.00
129. 00000 0. 000 0. 00
0095 613-00206 *2 Inch Electrical Conduit (Bored) 680. 000 355. 000
LF 325. 000 7,475. 00
23. 00000 680. 000 15, 640. 00
0100 613-00306 *3 Inch Electrical Conduit (Bored) 930. 000 500. 000
LF 430. 000 10, 750. 00
25. 00000 930. 000 23, 250. 00
0105 613-07004 *Type Four Pull Box 3. 000 0. 000
EACH 3. 000 2,979.00
993. 00000 3.000 2,979.00
0110 613-07005 *Type Five Pull Box 2. 000 0. 000
EACH 1.000 1,254.00

1, 254. 00000 1. 000 1, 254. 00



CONTI D:

ROADWAY

CAT NO0200

0115 613-10000

0120

613-13000

0125

613-80130

0125

0130

614- 00011

0135

614- 00012

0140

614- 70150

0140

0145

614- 70336

0145

0150 614-72887

C22027

22027-BID
NHPPO72A- 042

| TEM
DESCRI PTI ON

*Wring

*Lum naire (LED)

*Service Meter Cabinet

MATERI AL ALLOMNCE Tesco Cabi net

Si gn Panel

(Cass I)

Si gn Panel

(Cass Il)

*Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOMANCE Ped Si gnal

Faces McCain

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOWANCE Si gnal

Heads

*M crowave Vehicle Radar Detector

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 122. 00000
2.000
EACH
670. 00000
2. 000
EACH
2, 581. 00000
EACH
2,193. 85000
2.000
SF
272. 00000
36. 000
SF
1. 18000
2.000
EACH
456. 00000
EACH
250. 00000
12. 000
EACH
574. 00000
EACH
350. 00000
4. 000
EACH

7,621. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 18/ 2018

2,193.

500.

4, 200.

.00

.00

.00

85

.00

.00

.00

00

.00

00

.00

14:41:31

AMOUNT

2,193.

500.

4, 200.

.00

.00

.00

85

.00

.00

.00

00

.00

00

.00



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22027-BID ESTI MATE RUN
PRQJECT: NHPPO72A- 042 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 MATERI AL ALLOWANCE Radar Detectors 0. 000
EACH 4.000 23, 715. 00
5, 928. 75000 4. 000 23, 715. 00
0155 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 333. 00000 0. 000 0.00
0160 614-82020 *Traffic Signal Pole Steel (2 Mast Arm 0. 000 0. 000
EACH 0. 000 0.00
42, 628. 00000 0. 000 0. 00
0165 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 757. 00000 0. 000 0.00
0170 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0.00
27,771.00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Cont rol oer and Cabi net 0. 000
EACH 1. 000 20, 980. 00
20, 980. 00000 1.000 20, 980. 00
0175 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0.00
3, 603. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE CCTV 0. 000
EACH 1. 000 2,723.00
2, 723. 00000 1.000 2,723.00
0180 614-87690 Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
4,002. 00000 0. 000 0. 00
0185 626- 00000 Mobi I i zati on 1. 000 0. 500
LS 0. 100 2, 060. 20
20, 602. 00000 0. 600 12, 361. 20
0190 630-00000  *Fl aggi ng 50. 000 10. 000
HOUR 32.000 2,542. 40

79. 45000 42.000 3, 336. 90



CONTI D: C22027 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22027-BI D
PRQIECT NHPPO72A- 042 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 630- 00003 *Uniforned Traffic Control 16. 000
HOUR
83. 00000
0200 630- 00007 *Traffic Control Inspection 0. 000
DAY
177. 00000
0205 630-00012 *Traffic Control Managenent 40. 000
DAY
633. 00000
0210 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000
EACH
36. 00000
0215 630-80342 *Construction Traffic Sign (Panel Size B) 16. 000
EACH
48. 00000
0220 630- 80356 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (A 3.000
Type
ype) EACH
4, 759. 00000
0225 630-80360 *Drum Channel i zi ng Devi ce 51. 000
EACH
24.00000
0230 630-80380 *Traffic Cone 50. 000
EACH
18. 00000
0235 630-85041 *Mobi | e Attenuat or 15. 000
DAY
316. 00000
0240 700-70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0245 700-70011 F/ A Partnering 100. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
9. 000
19. 000

8.500
0. 000
8. 500

5. 500
0. 000
5. 500

1.500
0. 000
1.500

23. 000
2.500
25.500

25. 000
0. 000
25. 000

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 18/ 2018

5,697

60

316

.00

.00

00

.00

.00

.00

00

.00

00

.00

.00

14:41:31

AMOUNT

12,027

306

264.

7,138

612

450.

1, 580

.00

.00

00

00

00

50

00

00

00

.00

.00



CONTI D:

C22027
22027-BID
NHPPO72A- 042

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 7
ESTI MATE RUN 09/ 18/ 2018
14:41: 31

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0250

0255

0260

0265

0900

0905

0910

0915

0920

700- 70016

700- 70082

700- 70380

700- 70589

202- 00858

210- 00858

614- 84450

503- 00036

614- 72863

CAT NO0400

0270

620- 00020

| TEM
DESCRI PTI ON
ROADWAY
F/ A Fuel Cost Adj ustnent

Servi ce

F/ A Furnish & Install

El ectri cal

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Rem Pedest al

Pol e

Res Pedest al

Pol e

Inst Traf Sig Ped Pol e Steel

Drilled Caisson (36 In)

Ped Push Button Post Assem

CE | TEMS ( CONSTRUCTI ON ENG NEERI NG

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1. 000
EACH
504. 00000
1. 000
EACH
808. 00000
0. 000
EACH
22, 791. 00000
38. 000
LF
564. 00000
0. 000
EACH
2, 388. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
530. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

00
.00

. 000
1. 000
1. 000

504.

504. 00

. 000
1. 000
1.000

808. 00

808. 00

. 000
. 000
. 000

.00
.00

. 000
38.
38.

000
000

21, 432. 00

21, 432.00

. 000
. 000
. 000

296,951.48 % 116,397.95% 182, 382.

0. 000
1. 000 530. 00

1. 000

297,481.48 % 116,927.95% 182, 912.



